

Initial Project Planning Template

Date	11 July 2026
Team ID	SWTID-2026-1298
Project Name	Smart Lender
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Sprint	Functional Requirement (Epic)	User Story No.	User Story / Task	Story Points	Priority	Team Member	Sprint Start	Sprint End
Sprint-1	Data Collection & Project Setup	US-01	Collect the loan approval dataset, understand its features, and define the project architecture.	3	High	Harshitha Reddy	24-06-2026	26-06-2026
Sprint-1	Data Preprocessing	US-02	Clean missing values, encode categorical attributes, scale features, and prepare the dataset for training.	5	High	Hepseba Bezawada	25-06-2026	28-06-2026
Sprint-2	Exploratory Data Analysis	US-03	Perform univariate, bivariate, and multivariate analysis to identify trends and relationships in the dataset.	5	High	Janardhan Kaavali	29-06-2026	01-07-2026
Sprint-2	Model Development	US-04	Train Decision Tree, KNN, Random Forest, and XGBoost models and compare their performance to select the best model.	8	High	Thommandru Kirananjali	30-06-2026	04-07-2026

Sprint-3	Web Application Development	US-05	Build the Flask web application, integrate the prediction model, and develop the user interface.	8	High	Muni Mohan Krishna Krishna Reddy	05-07-2026	08-07-2026
Sprint-3	Database Integration	US-06	Store applicant information, prediction results, and application history in the database.	5	Medium	Harshitha Reddy	06-07-2026	09-07-2026
Sprint-4	Testing & Validation	US-07	Perform functional testing, verify prediction accuracy, fix defects, and validate system performance.	5	High	Hepseba Bezawada	09-07-2026	11-07-2026
Sprint-4	Deployment & Documentation	US-08	Deploy the application, prepare the project documentation, and finalize the presentation.	3	Medium	Harshitha Reddy	10-07-2026	12-07-2026