

Communication

Date	13 July 2026
Team ID	SWTID-2026-1298
Project Name	Smart Lender
Maximum Marks	5 Marks

Communication Plan:

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Discussion	Daily	WhatsApp / Google Meet	Team Members	Discuss daily development tasks and monitor project progress.
2	Progress Review	Weekly	GitHub / WhatsApp	Team Lead & Team Members	Review completed modules and assign upcoming tasks.
3	Technical Discussion	As Required	Google Meet / WhatsApp	Team Members	Resolve coding issues related to Flask, Machine Learning, and frontend development.
4	Mentor Review Meeting	Bi-Weekly	Google Meet	Team Lead & Project Mentor	Present project progress, receive suggestions, and validate completed milestones.
5	Testing Discussion	Weekly	Google Meet	Team Members	Verify application functionality and discuss testing outcomes.
6	Final Project Demonstration	Once	Google Meet / Classroom	Entire Team & Mentor	Demonstrate the complete Smart Lender application and explain project workflow.

Communication Challenges & Resolutions:

S.No	Challenge Faced	Resolution / Action Taken
1	Understanding the project requirements and workflow	Conducted discussions with the project mentor and reviewed the provided project guidelines before implementation.
2	Data preprocessing and handling missing values	Studied the dataset carefully and applied preprocessing techniques using Pandas to prepare clean training data.
3	Integrating the machine learning model with Flask	Successfully loaded the trained model using the Pickle library and connected it with the Flask backend.

4	Designing a responsive and user-friendly interface	Improved the HTML and CSS layout to create a clean Home Page, Prediction Page, and Result Page.
5	Testing prediction accuracy using different applicant details	Performed multiple test cases with various input values and verified that the application produced correct prediction results.
6	Coordinating project activities among team members	Used WhatsApp, GitHub, and scheduled meetings to track progress, share updates, and resolve issues efficiently.

Communication Outcome

Effective communication throughout the project ensured smooth collaboration among team members and timely completion of each milestone. Regular discussions, mentor reviews, and continuous progress tracking helped in identifying issues early, improving the quality of the Smart Lender application, and successfully completing the project within the planned schedule.